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| :j PE2E Accomplishments — Examiner Tools

« Patent Examination Tools & Infrastructure: Viewing tool for patent
documents and Examiner docket. FY 14 releases to pilot audience
(currently 113 Examiners)

— Completed February 2014: data model improvement; service layer refactoring;
remarks; information disclosure statements; text conversion; and docket
compliant with eDan

— May 2014: Enhanced features beyond eDAN including ability to open multiple
cases; reference viewer allowing upload and list useful references for each
application; and ability to view all IDS documents as thumbnails

— August 2014: IDS consideration; detailed user customizations and layouts; and
additional note taking capabilities. Pilot group will be expanded with additional
users.

Agaressive ) — October 2014: Achieving eDAN parity including annotate documents; bib data
sheets; transmit to eRed Folder; printing; view fee data for applications; SPEs
views; and enhanced patent family Maps. Released to entire Patent Corps



| :j PE2E Accomplishments — CPC

Cooperative Patent Classification (CPC): Harmonized patent classification
system and schema between EPO & USPTO

— Completed January 2014: Combination sets - Enhance search system data
processing to improve CPC Combination set search capabilities

— Completed April 2014

— Enhanced Classification Allocation Tool (CAT) homepage with classification
picture and quick search by application/docket number

— Re-ingestion of publication classification data from publication contractor
— Services that OACS will use to pre-populate and add allocations

— Ingestion of initial classification data from external source into the CPC
— Enhancements to the symbol validation service

— Q4 FY 14: Enhance CAT for classification picture (including regular allocations and
combination sets). Transfer & Search Assistance Tool (TSA) for quality nominees.
Enhanced reporting tools. Automate the revision and reclassification work lists.



* A_‘f PE2E Accomplishments — eCommerce

— FY 14 project: Kickoff held in May 2014 - delayed 7 months as key
resources were engaged in legal mandates (AlA, Patent Law Treaty, The
Hague Agreement, Attributable Owner). This delay is in addition to the 6
month delay related to the suspension of the FY 13 project due to budget
reductions.

— Define business requirements for receiving patent applications in
text/ XML and modernizing eCommerce

— Plan and conduct outreach to applicants/IP law firms to determine the
business needs and address concerns with filing in text/ XML and
eCommerce improvements

— Conduct research on federal agencies’ eCommerce solutions and text
receipt/processing

— Conduct research on processing PDF documents with text to XML

— The FY 15 project will create additional eCommerce prototypes and initial
releases with patent applications filed in text; processing submission to text;
and modernizing eCommerce based on research and outreach

— The FY 16 project will allow applicants to file patents with the USPTO in text
and further modernize the eCommerce solution 4



» ){) PE2E Accomplishments — Global Dossier

* One Portal Dossier (Part of Global Dossier)

— FY15 project: Public Access to Foreign Application Dossiers: Develop and
deploy a public web page for retrieval and display of foreign IP Office
published patent application dossier contents.

Agagressive

— Expected to deliver in Q1 of FY15.



:j Patents Accomplishments/Key Releases

Hague Agreement Implementation: Satisfies agreement between
USPTO and WIPO
— Q1 of FY15: Patent applicants can apply for design protection by filing a
single, standardized international design application in one language
Attributable Owner Phase 1: Provides greater transparency on
ownership of patent applications and patents

— October 2014: Requires applicants to identify attributable owner, including
ultimate parent entity, during pendency of patent application and at
specified times during life of a patent

Patent Law Treaty (PLT) Implementation:
— Numerous releases in FY 14: Enables U.S. applicants to file a single
international standard for filing a patent application with USPTO
America Invents Act (AIA) Implementation Phase 3:

— Numerous releases in FY 14 & 15: Implement deferred requirements from
earlier phases; correct anomalies; and make changes based on feedback
from AIA Phase 1 and Phase 2



Dissemination Accomplishments/

Key Releases

« PTAS TM Task Force Enhancements
— July 2014
« Adding an online resubmission function for non-recorded assignments
» Modifications to recognize multiple, related assignments
» Allowing the selection of multiple conveyance types
« Automated three-part rollover for Recordation Notices—email, fax, paper
« Improvements to reduce the usage of the catch-all "Other" conveyance type
* Electronic Data Hosting
— September 2014
« Two projects to create a master repository of public bulk, electronic data and public hosting

to provide an in-house alternative to the Public Data Dissemination service currently
provided through agreement with RTIS

» Phase 2 defines an initial Application Programming Interface (API), for later

implementation, that enhances the automation when obtaining bulk data and supports
mobility

* PAIR Bulk Data
— October 2015

« Customers will be able to choose a range of data they desire rather than retrieving a single
record at a time

« Initial search fields will include: application number, customer number, PGpub number,
patent number, PCT number, issue date, filing date and attorney docket number



- \ Infrastructure Accomplishments/

)’ Key Releases

« Completed March 2014 - Expand existing IT Infrastructure at the
Silicon Valley Temporary Satellite Office in Menlo Park, California to
meet the requirement to add between 40 to 50 Patent Examiners

* June 2014 — Complete the IT infrastructure to support the
establishment of the second satellite office per the America Invent Act
(AlA) in Denver

« July/August 2014 - Expand the IT infrastructure to support the existing
Detroit satellite office to accommodate growth in the PTAB
organization
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